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IN REPLY PLEASE 
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February 8, 2005 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGE IN WORK FOR PUBLIC WORKS CONTRACT  
SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested change in work has no significant effect on the 
environment and approve the change for the following construction contract: 

 
Project ID No. FCC0000832 - Catch Basin Retrofit (2003 - 2004), vicinities of 
East Los Angeles, Rosewood, Compton, Paramount, and Pasadena (1, 2, 4, and 
5), United Storm Water, Inc., in amount of $49,861.00. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board approval for this change in a public works contract in 
support of the timely completion of the project while avoiding delays and the potential 
for claims.  The description of the change, estimated cost, and the necessary time 
extension are described in the enclosure. 
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The Acting Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your 
authorization is a change in work in excess of my delegated limits which is required to 
complete Project ID No. FCC0000832.  
 
Implementation of Strategic Plan Goals 
 
Approval of this change in work, which is necessary to satisfactorily complete this 
project, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING
 
The estimated change order amount for this contract is $49,861.00.  
 
If this change in work is not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for this project to 
cover the cost of the requested change.  A detailed cost breakdown for this change,  
together with a contract cost summary, is included in the enclosure. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
The subject contract for the construction of public works improvements was awarded by 
your Board to the lowest responsible bidder in accordance with the California Public 
Contract Code, your Board=s directives, and as recommended by the Director of Public 
Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The change in work as described above and in the enclosure is within the limits of the 
Board-approved project and does not change any conditions which resulted in the 
original environmental findings. 
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CONTRACTING PROCESS
 
The contract provides that the contractor be compensated for a change in the work as a 
result of change to the original plans and specifications or changed conditions 
encountered during the course of construction.  The cost for this change is based on 
contract unit prices, times and materials methods, or negotiated under the provisions of 
the contract specifications.  The method for arriving at the cost of this change is 
included in the enclosure. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Approval of the requested change by your Board will ensure the timely completion of 
work under this contract. 
 
CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Acting Director of Public Works  
 
PB:er 
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Enc.  
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000832, CATCH BASIN RETROFIT (2003 - 2004)  
(in the vicinities of East Los Angeles, Rosewood, Compton, Paramount, and Pasadena), 
Supervisorial Districts 1, 2, 4, and 5, Contractor:  United Storm Water, Inc. 
 
Project Description: 
 
Installation of retrofit devices in existing storm drain catch basins to reduce the amount 
of trash and debris entering the storm drain system and other appurtenant work. 
 
Change in Work: 
 
Clean Out Catch Basins and Modify Existing Retractable Screens     $49,861.00 
 
Description of Change: 
 
It will be necessary to modify 50 existing automatic retractable screens previously 
installed in catch basins.  Each screen will be modified to improve performance during 
storms.  It will also be necessary to clean the catch basins prior to modifying the 
screens. The contractor must be compensated for this work which was not shown on 
the plans.  A portion of the cost for this work was negotiated as provided in 
Subsection 3-2 of the contract specifications.  The remainder of the cost will be based 
on contract unit prices.   
 
Fifteen additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $469,995.94 
 Changes in work previously approved 
    by the Board   19,500.00 
 Change in work to be authorized   49,861.00
 
 Revised contract amount $539,356.94 
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